
 United Reformed Church – Mission Council, May 2019 Page 1 of 2 
 

Paper L1 

Church House  
 

URC trust 
 
Basic information  
Contact name and  
email address 

Convenor       
valmorrison7@btinternet.com 
Jane Baird     
jane.baird@urc.org.uk 

Action required For information only. 

Draft resolution(s) None. 
 
Summary of content 
Subject and aim(s) Remedial works in lower ground floor. 
Main points These works have recently been completed. 

Previous relevant 
documents 

Most recently, paper L1 to Mission Council, November 2018;  
also page nine, paragraphs 38-42, Assembly reports,  
July 2018. 

Consultation with... URC Trustees, project manager, Church House staff. 
 
Summary of impact 
Financial See paragraph three below. 

External  
(e.g. ecumenical) 

Our second-floor tenants were disrupted for a few weeks by 
noise, but that period is long past. 

 
 
1. After the major refurbishment of Church House in 2017, remedial work turned out to 

be necessary on the Lower Ground Floor, because of intrusive damp. For technical 
reasons, and also because correspondence with our contractors moved slowly, it 
took many months to agree the right scheme for attending to this. However, work 
began in December 2018, and the floor was handed back to us on 9 April 2019. 
 

2. At time of writing (12 April), we are moving back in. There is IT to reinstate, 
specialist shelving to install, archives and documents to bring out of storage, and 
staff to relocate. We plan to have the meeting rooms back in commission from the 
start of May, and expect to be using the floor to its full potential by the time Mission 
Council meets. Friends from the wider Church will be welcomed warmly. 

 
3. The work has been done without charge to the Church. Our ancillary costs in these 

months – removals, outside meeting room hire, loss of rent – have also been 
invoiced to the builders. 
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4. Church House staff have been patient and forbearing with an extended period of 
inconvenience and noise, and the Trust has thanked them tangibly. 
 

5. The Trust is grateful to its project managers, Third Sector Property, for attentive and 
knowledgeable support throughout this difficult period, and to its contractors, Peldon 
Rose, for undertaking a major piece of snagging in a thorough way. 

 
6. Church House and its staff support the wider life of the URC in many ways. It will be 

very good indeed to deploy the building properly for the service of our Church.      


